

sprint-1

Jira

Search

+ Create

See plans

Ask Rovo

3+

Spaces

Escrow_Marketplace

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

PC

Filter

Group

Complete sprint

...

To Do2

Assign Product for Inspection

Parent

Product Inspection & Verification

ES-125

Submit Inspection Verification

Parent

Product Inspection & Verification

ES-138

+ Create

In Progress3

Lock Buyer Payment in Escrow

Parent

Escrow Payment Management

ES-98

Track Escrow Order Status

Parent

Escrow Payment Management

ES-105

Prevent Premature Fund Release

Parent

+ Create

Done3

Create Product Listing

Parent

Product Listing & Marketplace

ES-65

Browse Product Listings

Parent

Product Listing & Marketplace

ES-73

View Product Details

Parent

Product Listing & Marketplace

ES-83

+ Create

Ask Rovo anything

Jira

Search

Create

See plans

Ask Rovo

3+

PC

Spaces

Escrow_Marketplace

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

PC

Filter

Group

Complete sprint

To Do0

+ Create

In Progress0

+ Create

Done8

+

Prevent Premature Fund Release

Parent

Escrow Payment Management

ES-115✓

Submit Inspection Verification

Parent

Product Inspection & Verification

ES-138✓

Assign Product for Inspection

Parent

+ Create

https://stu-team-gmxxgb3.atlassian.net/browse/ES-11

Jira

Search

+ Create See plans Ask Rovo

Spaces

Escrow_Marketplace

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 2

Freeze Escrow During Dispute

Parent

Dispute Resolution & Security

ES-19 8

Prevent Withdrawals During Investigation

Parent

Dispute Resolution & Security

ES-20 5

+ Create

In Progress 2

Release Escrow Funds

Parent

Buyer Approval & Fund Release

ES-17 8

Raise Dispute

Parent

Dispute Resolution & Security

ES-18 5

+ Create

Done 3

Update Order to Under Inspection

Parent

Product Inspection & Verification

ES-14 3

Review Inspection Result

Parent

Buyer Approval & Fund Release

ES-15 5

Sign Off on Purchase

Parent

Buyer Approval & Fund Release

ES-16 5

+ Create

Jira

Search

+ Create See plans Ask Rovo

Spaces

Escrow_Marketplace

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 0

+ Create

In Progress 0

+ Create

Done 7

Release Escrow Funds

Parent

Buyer Approval & Fund Release

ES-17 8

Raise Dispute

Parent

Dispute Resolution & Security

ES-18 5



Freeze Escrow During Dispute

Parent

Dispute Resolution & Security

ES-19 8

+ Create



Escrow_Marketplace

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

PC

Avatar

Epic

Status category

Work	Just	September	October
Sprints		ES Spri...	
☐ ES-1 Product Listing & Marketplace ☐ ES-6 Create Product Listing Done ☐ ES-7 Browse Product Listings Done ☐ ES-8 View Product Details Done			
☐ ES-2 Escrow Payment Management ☐ ES-11 Prevent Premature Fund ... Done ☐ ES-10 Track Escrow Order Status Done ☐ ES-9 Lock Buyer Payment in E... Done			
☐ ES-3 Product Inspection & Verification ☐ ES-13 Submit Inspection Verifi... Done ☐ ES-12 Assign Product for Insp... Done ☐ ES-14 Update Order to Under I... Done			
☐ ES-4 Buyer Approval & Fund Release ☐ ES-15 Review Inspection Result Done ☐ ES-16 Sign Off on Purchase Done			
☐ ES-17 Release Escrow Funds Done ...			
☒ ES-5 Dispute Resolution & Security + ... ☐ ES-18 Raise Dispute Done ☐ ES-19 Freeze Escrow During Di... Done ☐ ES-20 Prevent Withdrawals Du... Done			
+ Create Epic			

epics and stories

1. Did your estimations reflect the actual effort?

Answer:

Yes, our estimations generally reflected the actual effort required. We used Fibonacci story points based on the complexity, effort, and uncertainty of each user story. Some stories required more effort than initially expected, but overall the estimates provided a reasonable indication of the work involved.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized according to business value and user impact. Core functionality was given higher priority, while supporting features were assigned lower priority. This helped us decide which stories should be included in the earlier sprint.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint generally aligned with our plan. We selected a manageable set of stories, assigned story points, and moved the stories through To Do, In Progress, and Done as work progressed. The simulation helped us understand how sprint planning and progress tracking work in Jira.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart showed how much estimated work remained throughout the sprint. It helped us compare actual progress with the expected progress guideline. It also showed that completing work gradually during the sprint provides a clearer indication of whether the team is on track to complete its planned work.

These answers match what the handout asks you to reflect on: estimation, prioritization, sprint alignment, and what the burndown reveals about team capacity.